

SLIDE 1

Title

Pratik × BARSS Ops

The 36-Month Ignition Playbook

- What actually happens Month 1, Month 12, Month 30
- The tactical companion to the strategic deck
- Every number tied to a gate, every gate tied to a KPI
- Phase 0 is the whole story in this deck

"Phase 0 is the proof. Phase 1 is the reward. Do not skip Phase 0."

Phase 0 Thesis

36 months. 2 people. 4 pillars. \$50-75K bridge. No DFI yet.

- No hired management layer, no board to convene
- No grant cycle to wait on before ignition
- Four pillars light up inside the same 90-day window
- Every pillar barely lit is still lit
- Phase 0 IS the enabler... without it, nothing downstream unlocks

Two founders. Thirty-six months. Four pillars ignited even if barely.

The Team at Month 0

Dan and Wesley. Personally. No one else draws salary.

- **Dan Tillias** ... full-time Cap-Haïtien, ground ops, coalition steward
- **Wesley Bertil** ... full-time Delaware + travel, code + framework
- Both paid from the stipend pool, parity split
- 8-12 Haitian staff added by Month 18, not before
- No US hires until Phase 1 close at Month 36

The whole trajectory sits on the shoulders of two people. That is the ask.

Month 0-3: Foundations

LLC stack, Mannitalks agreement, first rails, first vendors.

- BARSS LLC filed April 15, 2026... certificate expected ~April 22-28
- Impact 480 LLC operational (Dan's home-state vehicle)
- JV Operating Agreement signed Month 1
- Mannitalks Amendment 1 + 2 executed Month 2
- Hardware procured: first 20 Samsung A13 vendor handsets, NFC-enabled
- First Plakèt Payroll captive: SAKALA staff, 37 workers, Month 1
- First biochar kiln commissioned Month 3
- USDC wallet live on Base Month 2... first Lò SAKALA pilot allocation

The top of the stack is not software. It is kilns, bins, rickshaws, and stipends.

Month 3-6: First Revenue

50 vendors live. Pillar 1 trucks roll. First gourde-to-USDC settlements.

- 50+ Plakèt vendors across SAKALA + SOIL + HELP + Pratik + Konbit Lapen
- Pillar 1: Rickshaws deployed in Limonade, first household route live Month 6
- Pillar 2: 0.5 ha bamboo planted at SOIL Limonade Month 4
- Pillar 3: First kiln retail batch test at Cap-Haïtien Month 5-6
- First MonCash off-ramp transactions settled via Mannitalks
- Mayor Angie MOU signed end Q2
- RCL Labadee pilot offtake pickup Month 6

"Nothing waits." Four pillars inside the first 90-day window.

Month 6-12: Break-Even Corridor

100+ vendors. First 8-12 Haitian staff. Revenue crosses operating burn.

- 100+ Plakèt vendors live across all captive partners
- Pillar 2: Bamboo Year 1 survival check, nursery expansion
- Pillar 3: Biochar kiln #1 production scaled, retail batches regular
- Plakèt MAU target: 200+ wallet-active by Month 12
- First Haitian staff hires begin Month 6 (first ops lead)
- Month 9-12 break-even... bridge capital no longer required
- First sub-trust Lò SAKALA issuance by Month 9

Break-even is not a cushion. It is the Phase 0 thesis proving itself.

Month 12: Gate #1 — Break-Even

The hardest gate. Every pillar operating. First issuance on record.

Gate 2 Condition	Target
Organic waste processed (cumulative)	50+ tons
Households enrolled (active)	3,000
First biochar retail sales completed	Y/N
Active collectors on Plakèt Payroll	30+
Audited unit economics on 4 products	Y/N
First sub-trust Lò SAKALA issuance	Y/N

- Pass = all six. Monthly financial close cadence established
- Audit-ready books, tax reserve escrowed quarterly
- Match pool closed, bridge capital zeroed on the balance sheet

This is where the revenue line crosses the operating-cost line.

Month 12-18: Thickening

200+ vendors. Second kiln. Biznis tier live. Phase 1 conversations open.

- 200+ Plakèt vendors, Biznis tier (\$5/mo + 0.2%) launched
- Second biochar kiln commissioned, rotation to Cité Soleil site
- Bamboo Year 2... carbon pre-sale conversations begin
- First IFC Bogotá informal conversation Month 15-18
- FMO + Proparco outreach seeded via coalition
- First Kellogg / Ford / IDB Lab / Rockefeller grant land window

Phase 1 conversations start here. Not to close... to open the door.

Month 18-24: Scale Preparation

300+ vendors. Payroll module live. Fon Kominote operationalized.

- 300+ Plakèt vendors, payroll module cycling weekly wages
- Lò SAKALA redemption protocol tested end-to-end
- Fon Kominote trust spawns Plakèt Directory + Plakèt Payroll sub-trusts
- First feed LOI signed with Haitian poultry buyer
- Ministry of Agriculture frass registration filed
- AFUWI designated research fund activated

"Formalize the marketplace that already exists. Don't build a new one."

Month 24: Gate #2 — Phase 0 Audit

External audit. Theta measurement. First validator site visit.

Gate 3 Condition	Target
Organic waste processed (cumulative)	200+ tons
Households enrolled	6,000
Feed LOI (BSFL frass or offtake)	Signed
Ministry frass registration	Filed
Payroll captive base	300+ workers
First joint grant LOI circulated	Circulated

- External financial audit delivered Month 24
- Theta measurement inside cooperative footprint... first instrumented reading
- First validator site visit (Darity, Craemer, or Volcy)

The data package is the artifact. The artifact is what DFIs actually fund.

Month 24-30: Phase 1 Door

IFC term sheet conversations. Blended finance stack forming.

- IFC Bogotá term sheet conversations formalize
- IDB Invest blended-finance desk engaged
- Canada BCF first-loss concessional tranche scoped
- K-GRID co-investor follow-on conversations
- Regional expansion scoping: Gonaïves, Port-au-Prince
- Plakèt white-label conversations begin for non-Haiti Caribbean

Thirty-six months of audited data is the ticket. Phase 0 produced it.

Month 30-36: Phase 1 Handoff

\$10-15M close. First hires beyond the 8-12 Haitian staff.

- \$10-15M DEFINITIVE Phase 1 close, blended stack
- IFC (\$3-5M equity + concessional) + IDB Invest (\$3-5M senior debt)
- Canada BCF (\$2-3M first-loss) + K-GRID co-invest (\$2-3M follow-on)
- First hires beyond 8-12 local staff: 3-5 new roles
- Plakèt geographic expansion begins (Cap-Haïtien → Gonaïves corridor)
- Pillar 2 bamboo scales toward 5,000 ha trajectory

Phase 1 is the compound curve on the Phase 0 proof.

Month 36: Gate #3 — Phase 1 Live

Full Phase 1 capital deployed. Co-founder stipends convert to Phase 1 comp.

Gate 4 Condition	Target
Organic waste processed (cumulative)	435+ tons
Households enrolled	10,000
Audited operating data (consecutive months)	12+
RCL contract renewed (or equivalent anchor)	Y/N
Municipal contract monetized (Mayor MOU converted)	Y/N

- Dan perpetual stewardship seat confirmed (lifetime K-1 guaranteed payment)
- Wesley parity maintained on Phase 1 comp
- Impact 480 absorbs multi-hub Pratik replication
- BARSS LLC spins out research firewall protection

The unlock. What Phase 0 earned the right to deploy.

The Monthly KPI Dashboard

What we track every month. No hiding places.

- **Vendor count** ... Plakèt live across all tiers
- **GMV** ... gross merchandise volume through Plakèt Pay
- **Transaction volume** ... count + dollar value
- **Plakèt MAU** ... wallet-active monthly users
- **Payroll enrollment** ... workers receiving wages via Plakèt
- **Kiln throughput** ... kg biochar produced per kiln
- **Hectares planted** ... bamboo cumulative
- **Staff count** ... Haitian FTE, contractor, supervisor
- **Cash burn** ... monthly operating cost vs monthly revenue
- **Gold reserve** ... Lò allocated per sub-trust

If it's not on the dashboard, it's not real. If it's on the dashboard, it's audited.

The Monthly Cash Burn Curve

\$50-75K bridge burn flattens by Month 12 as revenue ramps.

Month	Cumulative Spend	Cumulative Revenue	Net
M3	~\$18K	~\$3K	-\$15K
M6	~\$35K	~\$25K	-\$10K
M9	~\$50K	~\$70K	+\$20K
M12	~\$65K	~\$140K	+\$75K (break-even crossed)
M18	~\$95K	~\$420K	+\$325K
M24	~\$130K	~\$900K	+\$770K
M36	~\$200K	~\$3.29M	+\$3.09M (Phase 1 triggers)

The bridge is not working capital forever. It is a runway to Month 12. After that, revenue is the runway.

Violence & Risk — 36-Month View

Cap-Haïtien is not Port-au-Prince. Still, we do not pretend risk is zero.

- **Political volatility window** ... CEP cycles, transitional authority shifts
- **HTG exchange regime** ... BRH managed float, pegged to USDC via Plakèt
- **BRH policy shifts** ... Mannitalks holds license, Plakèt is agent-of-payee
- **Digicel posture** ... MonCash off-ramp optional, not load-bearing
- **Gang geography** ... Cap-Haïtien corridor is operational, PAP expansion deferred to Phase 1
- **Homicide persistence $\rho = 0.95$** ... behavioral mitigation via Plakèt (no ATM queues)

Every risk gets a named mitigation. Every mitigation gets a Phase 1 upgrade.

Captive Coalition Ramp

Gantt-style onboarding. Each partner has a lit-up month.

Partner	Onboard	Day-1 Role	Full Integration
SAKALA	Month 0	Staff payroll, youth deployment	Month 3
BARSS internal	Month 0	Wesley + contractors	Month 1
Pratik / Fatraka	Month 2	Waste routes, rickshaw crew	Month 6
SOIL Haiti	Month 4	Biochar offtake, EcoSan payroll	Month 9
HELP Haiti-side	Month 6	Scholarship stipend disbursement	Month 12
Konbit Lapen	Month 8	Rabbit coop payroll	Month 14
RCL Labadee	Month 6	Anchor offtake, \$2-5M/yr pilot	Month 18
Mayor Angie	Month 3	MOU signed, Q2 monetization Y2	Month 15

Every partner has a lit-up month. Every month has a partner lighting up.

Hiring Sequence

Month-by-month. No US hires until Phase 1 close.

- **Month 6** ... first ops lead (Haitian FTE, Cap-Haïtien)
- **Month 9** ... first Plakèt support agent (WhatsApp + phone, Kreyòl)
- **Month 12** ... first dev assistant (remote, BARSS-contracted)
- **Month 15** ... second kiln operator (Pillar 3 scale)
- **Month 18** ... first fleet coordinator (Pillar 1, rickshaw logistics)
- **Month 21** ... bookkeeper/accountant (audit prep)
- **Month 24** ... external auditor engagement (Gate #2 artifact)
- **Month 30** ... second ops lead (Gonaïves scoping)

Phase 0 hiring is supervisor-first. Phase 1 hiring is scale-first.

Regulatory Calendar

No regulatory surprises. Everything filed on cycle.

- **Delaware annual report** ... March 1 every year, BARSS + Impact 480
- **DE LLC franchise tax** ... \$300/yr flat, both entities
- **BRH filings** ... Mannitalks handles (agent-of-payee shelter)
- **FinCEN MSB** ... not required (Plakèt as software + Mannitalks agent)
- **IRS 5227 sub-trust filings** ... annual, per sub-trust
- **Fon Kominote 990-PF** ... annual master trust filing
- **State MTL** ... verified per-state at Phase 1, deferred in Phase 0
- **Impact reports** ... quarterly to funders, annual to validators

Compliance is a cost center. We price it in from Month 1.

The Phase 0 Ask — Specifics

\$50-75K breakdown. Not vague. Committed versus needed.

Line	Low	High	Status
Stipends (2 co-founders × 12mo × \$1,200)	\$28.8K	\$28.8K	To be raised
Supervisor stipends (Gilbert, Guy, Other Wesley)	\$0	\$14.4K	To be raised
Rickshaws (Pillar 1)	\$12K	\$18K	To be raised
Biochar kilns (Pillar 3)	\$8K	\$12K	To be raised
Bamboo starter plot (Pillar 2)	\$4K	\$6K	To be raised
Plakèt MVP engineering (contractor)	\$10K	\$15K	To be raised
Household bins (1-2K units)	\$6K	\$10K	To be raised
Legal + accounting (JV + trust setup)	\$8K	\$12K	BARSS LLC filing fees paid
Ops float + contingency	\$5K	\$10K	To be raised
TOTAL	\$81.8K	\$126.2K	Phase 0 target \$50-75K (lean stack)

- Lean stack = \$50K minimum (founder stipends + hardware + legal)
- Full stack = \$75K preferred (adds supervisor stipends + contingency)
- Committed so far: BARSS LLC formation fees, Dan's time, Wesley's time

The gap between lean and full is \$25K. That \$25K buys the margin of safety for Month 9-12 break-even.

Phase 1 Readiness Checklist

Twelve objective criteria. Unambiguous gates. Yes/no, no qualitative.

- ☐ 12+ months consecutive audited operating data
- ☐ 435+ tons organic waste processed cumulative
- ☐ 10,000+ households enrolled (active)
- ☐ 300+ workers on Plakèt Payroll
- ☐ RCL anchor contract renewed or equivalent signed
- ☐ Municipal contract monetized (Mayor MOU converted to revenue)
- ☐ First sub-trust L0 issuance on record
- ☐ External financial audit delivered (unqualified)
- ☐ Feed LOI signed (BSFL frass or offtake)
- ☐ Ministry of Agriculture frass registration filed
- ☐ First joint grant LOI circulated
- ☐ Validator site visit completed (Darity, Craemer, or Volcy)

Twelve boxes. Check them all. Phase 1 opens. Miss one, recalibrate.

Close

Phase 0 is the proof. Phase 1 is the reward. Do not skip Phase 0.

- 36 months. 2 people. 4 pillars. \$50-75K bridge.
- Every month has a deliverable. Every deliverable has a KPI.
- Every KPI has a gate. Every gate has a mitigation.
- The playbook is not a plan... it is a promise.

"Dan and Wesley form a perpetual Delaware LLC that saves Haiti."

Everything else is the 36 months that make the sentence true.

End of 36-Month Execution Deck. Companion to the Chris + Funders Deck and the Mission Deck (Section 6).